



Website Redesign Update

Background

- 2nd Gen Website Structure Was 5 Years Old
- Data Storage Method Was Not Optimal
 - Size Was Increasing Exponentially
 - Storage & Maintenance Costs Were Increasing
- Security Issues & Rejected Messages
- Drupal Platform Out of Date
- Limited Online Member & Event Management

Desired End State

- Efficient, Stable & Secure Platform
- Simple & Cost-Effective Expandability
- Improved Online Member & Event Participation Management
- Best Value for the Money - Hosting & Maintenance Costs & New Work
- Retention / Carryover or Linkage to Current Website Features
- Refreshed Look

Phases

- Phase I – 100% Complete
- Phase II – Developing Requirements
- Phase III – TBD

Phase I

- “Shake Down Cruise” Complete
- Constant Tweaks
- More Modern Appearance
- Some Pages Reorganized – Content The Same
- Server Upgraded – Faster & More Memory
- Updated Drupal Content Mngt Framework
- Member Web Accounts Merged With Membership Data Base

Phase II

- Members Only Section Done – Content Expanding
- Member Database Enhancements
 - Expanded Members Management Capability
 - Jaguar Journal Distribution